7— Washington State .
" Department of Transportation Field Note Record
Contract No. Station Mile/Line: Staked by Date
9626 n/a n/a n/a
Calculated by Date Work Started Date Work Completed Date
E. Knudson 7/15/2021
Inspector Date Reviewed by Date
n/a n/a
Checked by Date Materials Mgr. Date Materials
Dean A. Long 7/15/2021 n/a No
Item 19

Asphalt Cost Price Adjustment

The current binder cost for Eastern Washington is $490.00.
This results in a payment of $19,554.80.

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #
Item Material Brand Manufacturer Brand Name / [RAMS/QP [Code|Basis of Acceptance
Num Name/Model Type Model Type |L Ref. No. Accept Used ENR # Date Quan.
Y/N | (Office Use)
Item Num [Item Description Grp |Date Work Unit ]Quantity [Ledger Posted By Checked By Est. No.
Completed Entry No. [ nit. Date Init. Date

0019 ASPHALT COST PRICE 1 6/30/21 CAL |7,795....] 102 EK 7/15/21 DAL |7/15/21 2
ADJUSTMENT Cc

0019 ASPHALT COST PRICE 2 6/30/21 CAL |5,415....] 103 EK 7/15/21 DAL |7/15/21 2
ADJUSTMENT C

0019 ASPHALT COST PRICE 4 6/30/21 CAL |358.70 | 104 EK 7/15/21 DAL |7/15/21 2
ADJUSTMENT Cc

0019 ASPHALT COST PRICE 5 6/30/21 CAL |3,328....[ 105 EK 7/15/21 DAL |7/15/21 2
ADJUSTMENT C

0019 6 6/30/21 1,359.... [ 106 EK 7/15/21 DAL |7/15/21 2
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ASPHALT COST PRICE CAL
ADJUSTMENT C

0019 ASPHALT COST PRICE 6/30/21 CAL |1,087....| 107 EK 7/15/21 DAL [7/15/21
ADJUSTMENT C

0019 ASPHALT COST PRICE 6/30/21 CAL |208.32 | 108 EK 7/15/21 DAL [7/15/21
ADJUSTMENT c

Attachments

L POF |




Asphalt Cost Price Adjustment

(Worksheet)
BASE COST $340.00
UPPER THRESHOLD $357.00 Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $323.00 http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
CURRENT REFERENCE COST $490.00
ELIGIBLE BID ITEM UOM Qty This Est.
Bid Opening Date : 1/6/21
Base Cost: 12/16 - 12/31/21
ltem #
16 HMA CL.[3/8 in. PG|64H-28 Ton
HMA for Approach CI. PG
14 HMA for Preleveling CI.|3/8 in. PG|64H-28 194.37
15 HMA for Pavement Repair CI.|3/8 in. PG|64H-28
Commercial HMA
Sum of Quantities 194.37
Asphalt Cost Price Adjustment
For Current Estimate (Payment/Credit)
Note:

Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

$490.00 - $357.00 = $133.00 x 194.37 = $25,851.21 x 0.056 = $1,447.67




|

BASE COST $340.00
UPPER THRESHOLD $357.00 Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $323.00 http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
CURRENT REFERENCE COST $490.00
ELIGIBLE BID ITEM UuoMm Qty This Est.
Bid Opening Date : 1/6/21
Base Cost: 12/16 - 12/31/21
ltem #
16 HMA CI.|3/8 in. PG|64H-28 Ton
HMA for Approach CI. PG
14 HMA for Preleveling CI.[3/8 in. PG|64H-28
15 HMA for Pavement Repair CI.|3/8 in. PG|64H-28 1825.72
Commercial HMA
Sum of Quantities 1825.72
Asphalt Cost Price Adjustment
For Current Estimate (Payment/Credit)
Note:

Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

$490.00 - $357.00 = $133.00 x 1,825.72 = $242,820.76 x 0.056 = $13,597.96




|

BASE COST $340.00
UPPER THRESHOLD $357.00 Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
LOWER THRESHOLD $323.00 http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
CURRENT REFERENCE COST $490.00
ELIGIBLE BID ITEM UuoMm Qty This Est.
Bid Opening Date : 1/6/21
Base Cost: 12/16 - 12/31/21
ltem #
16 HMA CI.|3/8 in. PG|64H-28 Ton 605.42
HMA for Approach CI. PG
14 HMA for Preleveling CI.[3/8 in. PG|64H-28
15 HMA for Pavement Repair CI.|3/8 in. PG|64H-28
Commercial HMA
Sum of Quantities 605.42
Asphalt Cost Price Adjustment
For Current Estimate (Payment/Credit)
Note:

Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

$490.00 - $357.00 = $133.00 x 605.42 = $80,520.86 x 0.056 = $4,509.17




Date Effective

07/07/2020 06/16/2020 06/30/2020 $395.00 $345.00
07/20/2020 07/01/2020 07/15/2020 $395.00 $345.00
08/04/2020 07/16/2020 07/31/2020 $400.00 $345.00
08/17/2020 08/01/2020 08/15/2020 $400.00 $345.00
09/01/2020 08/16/2020 08/31/2020 $400.00 $345.00
09/14/2020 09/01/2020 09/15/2020 $400.00 $345.00
10/05/2020 09/16/2020 09/30/2020 $400.00 $345.00
10/20/2020 10/01/2020 10/15/2020 $360.00 $342.50
11/02/2020 10/16/2020 10/31/2020 $360.00 $345.00
11/16/2020 11/01/2020 11/15/2020 $360.00 $322.50
12/01/2020 11/16/2020 11/30/2020 $360.00 $322.50
12/14/2020 12/01/2020 12/15/2020 $340.00 $322.50
01/07/2021 12/16/2020 12/31/2020 $340.00 $322.50
01/20/2021 01/01/2021 01/15/2021 $365.00 $322.50
02/01/2021 01/16/2021 01/31/2021 $375.00 $322.50
02/16/2021 02/01/2021 02/15/2021 $380.00 $345.00
03/02/2021 02/16/2021 02/28/2021 $382.50 $345.00
03/15/2021 03/01/2021 03/15/2021 $412.50 $360.00
04/05/2021 03/16/2021 03/31/2021 $415.00 $403.33
04/26/2021 04/01/2021 04/15/2021 $440.00 $445.00
05/03/2021 04/16/2021 04/30/2021 $445.00 $445.00
05/18/2021 05/01/2021 05/15/2021 $457.50 $445.00
06/01/2021 05/16/2021 05/31/2021 $462.50 $445.00
06/14/2021 06/01/2021 06/15/2021 $490.00 $445.00
07/08/2021 06/16/2021 06/30/2021 $497.50 $463.33

The asphalt binder reference cost is established by WSDOT from the selling price of asphalt cement furnished by Poten and Partners, Inc. for the Pacific
Northwest:

e Western reference cost is based on the selling price for the Seattle, Washington area
e Eastern reference cost is based on the selling price for the eastern Washington area including northern Idaho

The asphalt binder reference cost will be the average of the selling price for each Friday during the specified period.

Copyright WSDOT © 2021
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HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 07/15/21

DEPARTMENT OF TRANSPORTATION TIME: 09:33:05
LEDGER PRE-ESTIMATE REPORT PAGE: 6
CONTRACT 00-9626 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 2 WORK DONE TO 06-30-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 0.0

PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT OF US 12 MP
SR N/A MP 351.15 TO 356.97

Qmmmmmm oo QUANTITY/AMOUNT - -------=--=-=—=—=—- >

ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE
013  PLANING BITUMINOUS PAVEMENT

05 $7.7500  S.Y. 3,650.00 8,234.00 8,234.00

$28,287.50 $63,813.50 $63,813.50

06 150.00 150.00 150.00

$1,162.50 $1,162.50 $1,162.50

07 150.00 150.00 150.00

$1,162.50 $1,162.50 $1,162.50

ITEM TOTALS ( 199.56% OF PLANNED) 4,500.00 8,980.00 8,980.00

$34,875.00 $69,595.00 $69,595.00

014 HMA FOR PRELEVELING CL. 3/8 IN. PG 64H-28

01 $197.0000 TON 20.00 26.24 26.24
$3,940.00 $5,169.28 $5,169.28

02 50.00 47.59 47.59
$9,850.00 $9,375.23 $9,375.23

03 10.00 0.00
$1,970.00 $0.00

04 20.00 0.00
$3,940.00 $0.00

05 110.00 48.20 48.20
$21,670.00 $9,495.40 $9,495.40

06 0.00 48.01 48.01
$0.00 $9,457.97 $9,457.97

08 0.00 24 .33 24 .33
$0.00 $4,793.01 $4,793.01

MAJOR ITEM TOTALS ( 92.56% OF PLANNED) 210.00 194 .37 194 .37

$41,370.00 $38,290.89 $38,290.89



HWY-RAKD300C-PE STATE OF WASHINGTON DATE: 07/15/21

DEPARTMENT OF TRANSPORTATION TIME: 09:33:05
LEDGER PRE-ESTIMATE REPORT PAGE: 7
CONTRACT 00-9626 DISTRICT 5 PROJECT ENGINEER JERRY WOOD
ESTIMATE 2 WORK DONE TO 06-30-2021
DAYS CHARGED PRIOR THIS ESTIMATE: 0.0

PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT OF US 12 MP
SR N/A MP 351.15 TO 356.97

Qmmmmmm oo QUANTITY/AMOUNT - -------=--=-=—=—=—- >
ITEM GRP UNIT PRICE UNIT PLANNED REVISED CURRENT ESTIMATE NEW TOTAL TO DATE

015 HMA FOR PAVEMENT REPAIR CL. 3/8 IN. PG 64H-28

01 $125.0000 TON 980.00 1,020.47 1,020.47
$122,500.00 $127,558.75 $127,558.75

02 570.00 679.54 679.54
$71,250.00 $84,942.50 $84,942.50

03 10.00 0.00
$1,250.00 $0.00

04 20.00 0.00
$2,500.00 $0.00

05 130.00 24.08 24.08
$16,250.00 $3,010.00 $3,010.00

06 70.00 48.01 48.01
$8,750.00 $6,001.25 $6,001.25

07 10.00 49.98 49.98
$1,250.00 $6,247.50 $6,247.50

08 10.00 3.64 3.64
$1,250.00 $455.00 $455.00

MAJOR ITEM TOTALS ( 101.43% OF PLANNED) 1,800.00 1,825.72 1,825.72
$225,000.00 $228,215.00 $228,215.00

016 HMA CL. 3/8 IN. PG 64H-28

04 $158.0000 TON 60.00 48.16 48.16
$9,480.00 $7,609.28 $7,609.28

05 370.00 374.66 374.66
$58,460.00 $59,196.28 $59,196.28

06 70.00 86.56 86.56
$11,060.00 $13,676.48 $13,676.48

07 70.00 96.04 96.04
$11,060.00 $15,174.32 $15,174.32

MAJOR ITEM TOTALS ( 106.21% OF PLANNED) 570.00 605.42 605.42

$90,060.00 $95,656.36 $95,656.36



